COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2011

ESTI MATE SUMVARY 14:07: 47
CONTI D: C17770 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17770-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 7.0 DAYS TI ME ALLOW 180 CALENDAR DAYS
SH 85 FI BER OPTI C & SI GNAL | NTERCONNECT PRQIECT PERCENT TI ME: 3.89 ORI G TI ME ALLOW 180 CALENDAR DAYS

PRQJIECT NO SHE 0852- 104
SH 85 FI BER OPTI C & SI GNAL | NTERCONNECT PRQIECT

NAME OF RQAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
COLCORADO BORING CO. PAY PERI OD ENDI NG 02/ 28/ 2011 DATE TI ME STARTED 01/10/2011
3813 CANAL DR DATE LET 12/ 09/ 2010 DATE WORK BEGAN  01/10/ 2011
DATE AWARDED 12/ 21/ 2010 DATE TI ME STCPPED
DATE CONTRACT EXECUTED 12/ 30/ 2010 DATE ACCEPTED
FT. COLLINS CO 80524 970- 494- 4449 DATE NOTI CE TO PROCEED 01/ 10/ 2011
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI: $ 778, 736. 35 PARTI Cl PATI NG $ 27, 035. 50 $ 27, 035. 50
AWARD PROJECT AM: $ 740, 306. 35 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COMPLETE: 3. 47% TOTAL EARNI NGS 27, 035. 50 27, 035. 50
FUNDS AVAI LABLE: $ 751, 700. 85 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 27, 035. 50 27, 035. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -811.07 -811. 07

SECURI TI ES ENCUMVBERED 0.00 0.00

NET EARNI NGS 26, 224. 43 26, 224. 43

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 26, 224. 43 26, 224. 43

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 26,224.43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17770-BI D ESTI MATE RUN 02/ 28/ 2011
PRQIECT: SHE 0852- 104 ESTI MATE NO 0001 14: 07: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0010 203-01597 Pot hol i ng 70. 000 0. 000
HOUR 36. 000 6, 300. 00
175. 00000 36. 000 6, 300. 00
0015 208-00002 *Erosion Log (12 Inch) 11, 736. 000 0. 000
LF 0. 000 0. 00
3. 95000 0. 000 0. 00
0020 208-00034 *Gravel Bag 300. 000 0. 000
LF 210. 000 997. 50
4. 75000 210. 000 997. 50
0025 208- 00045 Concrete Washout Structure 10. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0030 208-00070 Vehi cl e Tracki ng Pad 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0035 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 60. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 25. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0055 208- 00205 Erosi on Control Supervisor 125. 000 0. 000
HOUR 16. 000 560. 00

35. 00000 16. 000 560. 00



CONTI D C17770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17770-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: SHE 0852-104 ESTI MATE NO 0001 14: 07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00006 *Seedi ng (Native) 8. 500 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0065 212-00032 *Soi | Condi tioning 8. 500 0. 000
ACRE 0. 000 0. 00
2, 240. 00000 0. 000 0. 00
0070 213-00003 *Mil ching (Weed Free) 10. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0075 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
4. 75000 0. 000 0. 00
0085 604- 39050 Manhol e (Traffic Management System) 10. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0090 607-11525 Fence (Plastic) 2,500. 000 0. 000
LF 90. 000 18. 00
0. 20000 90. 000 18. 00
0095 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0100 612-00270 Location Marker (Wility)(Flat Slat) 73. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0105 613-00025 1-1/4 I nch HDPE Conduit 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 613-00026 1-1/4 I nch HDPE Conduit (Bored) 580. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C17770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17770-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: SHE 0852-104 ESTI MATE NO 0001 14: 07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 613-03491 *Electrical Conduit (Plastic)(Miltiduct) 35, 777. 000 0. 000
LF 0. 000 0. 00
4. 95000 0. 000 0. 00
0120 613-03492 Electrical Conduit (Plastic)(Miltiduct)(Bored) 26, 580. 000 0. 000
LF 2, 050. 000 14, 350. 00
7.00000 2, 050. 000 14, 350. 00
0125 613-07034 *Pul | Box (24"x36"x18") 64. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0130 614-87010  Fiber Optic Cable (Single Mde) (12 Fiber) 600. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0135 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0140 614-87498  *Fiber Optic Cable (Single Mbde) (144 Strands) 68, 800. 000 0. 000
LF 0. 000 0. 00
1. 81000 0. 000 0. 00
0145 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0150 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0155 630- 00000 Fl aggi ng 50. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0160 630- 00007 Traffic Control Inspection 10. 000 0. 000
DAY 0. 000 0. 00
24. 00000 0. 000 0. 00
0165 630-00012 Traffic Control Managenment 20. 000 0. 000
DAY 7.000 4, 550. 00
650. 00000 7.000 4, 550. 00



CONTI D C17770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17770-BI D ESTI MATE RUN 02/ 28/ 2011
PRQJECT: SHE 0852-104 ESTI MATE NO 0001 14: 07: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0170 630-80341 Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 0. 500 20. 00
40. 00000 0. 500 20. 00
0175 630- 80342 Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 3. 500 140. 00
40. 00000 3.500 140. 00
0180 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0185 630- 80380 Traffic Cone 100. 000 0. 000
EACH 50. 000 100. 00
2. 00000 50. 000 100. 00
0190 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 778,736.35 % 27,035.50 % 27,035. 50
PRQIECT TOTAL CURRENT AMI $ 778,736.35 % 27,035.50 $ 27,035. 50



